

WORK ORDER

OFFICE OF THE PANCHAYAT SAMITI (Baranga)

Order No : Cuttack/Baranga/5th SFC Grant in Aid/14023/2023-24, Project Code : OD/350/3336/116950/400097/00014023, Technical Sanction No : OD/350/3336/116950/400097/00014023/TS, Administrative Approval No : OD/350/3336/116950/400097/00014023/AS, Date : 2025-11-25 14:50:06, C/R. No : Cuttack/Baranga/2023-24, Executant : Santosh Kumar Patra, Mode of Execution : Departmental , Village : Usuma, G.P : Usuma, Block : Baranga, Dist. : Cuttack.

You are entrusted to execute the work Improvement of Pradhan Sahi Village road from Behera Sahi to Sethi Sahi, Usuma With the estimated cost of Rs. 353999.91221751 (Three lakh fifty three thousand nine hundred ninety nine rupees nine one two two one seven five one paise only) subject to the

Following terms & condition

You are therefore directed to start the work within7.....from the date of issue of this work order as per technical advice of the Jayashree Rout (J.E/A.E) & Aditya Narayan Mishra (A.E.E) of this Block and complete the same within.....1.....Months positively.

TERMS & CONDITIONS

1. He is required to construct a citizen information board at the work site with name of the Project Scheme and cost.
2. He will monitor the execution of the worth and ensure quality including its days to day progress and completion within the stipulated period fixed.
3. Provisions of the estimated shall not be changed under any circumstances otherwise the order will be cancelled any payment shall not be made.

Block Development Officer (Baranga).

