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1. [bookmark: _Toc172380438]Introduction

· The PR&DW Panchayati Raj Project Management System (PPMS) project aims to streamline and improve tracking of projects in State. The portal will provide a centralized hub for project details, progress tracking, and stakeholder collaboration. It also aims to promote transparency, accountability, and effectiveness in development projects.

· The Panchayati Raj Project Management System (PPMS) is a web-based portal that effectively manages and oversees the creation, approval, and execution generation of bill and release of payment of projects. The software streamlines the entire process of asset creation, ensuring a smooth and efficient workflow from its inception to its completion. With its various modules, PPMS simplifies the process, resulting in greater user satisfaction.

· A key feature of the PPMS is the ability for users to take geo-tagged photos. This functionality allows users to capture and upload photos of project sites with embedded geographical coordinates, ensuring accurate documentation and enhancing the reliability of project monitoring.

· The portal's dynamic dashboard provides a comprehensive overview of ongoing projects, enabling decision-makers to identify trends and make evidence-based decisions. Real-time updates enhance transparency and accountability.
· 

2. [bookmark: _Toc172380439]Scope

· Design development and implementation of PPMS with mobile App and 3 years of Operation and maintenance support.

· [bookmark: _Toc172380440]5th SFC GIA Scheme to be implemented at Panchayat Samiti Level (Block Level).

· Deployment of Technical Support Unit (TSU)

· The broad scope of the project includes development and implementation of below major modules:
· Approve Project Entry at State/District/Block Level(GP)
· Case Record Preparation at State/District/Block Level
· Technical Sanction Preparation & Approval
· Administrative Approval
· Issuance of Work Order
· Project Execution
· RA Bill preparation
· Approval of Bill
· Release of Payment to Executants
· Work Completion & Asset Creation
· Mobile App (Android) for “Block user (J.E./A.E.)
· Analytical Dashboard with MIS reports for all Authorities i.e. Principal Secretary, Special Secretary, State Level Admin, District Level Admin, Block Level Admin, BDO’s etc.
· Integration of web & mobile application with:
· SMTP (Simple Mail Transfer Protocol) gateway
· SMS gateway (for various Push notification services)
· Geo-tagging
· User Administration & Master Data Management


3. [bookmark: _Toc172380441]About Panchayati Raj and Drinking Water Department

· Rural development is the main pillar of state development. The thrust of policies and programs of the Panchayati Raj & Drinking Water Department is on all-around economic development and social justice through empowerment.

4. [bookmark: _Toc172380442]Purpose of User Manual

· This User Manual contains all essential information for the user to make full use of the application. This manual includes a description of the system functions and capabilities, contingencies and alternate modes of operation, and step-by-step procedures for system access and use.

5. [bookmark: _Toc172380443]User Functionalities

· Type the given URL in address bar (https://ppms.odisha.gov.in/) and hit enter.
· As a result, it will lead to open the home page of PPMS.Login


[image: ]
· 








                                                (Fig-01)
· After home page come out user need to click on Login as Fig-01










[bookmark: _Toc172380444]5.1 Dashboard

· After clicks on Sign in user will land to Dashboard page. (as     Fig-02)
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				(Fig-02)
· Here user can see below details such as No of Projects Initiated, No of Projects Approved, No of Projects Case Record Opened, No of Projects Case Record Verified, No of Projects Estimate Prepared, No of Projects Technically Sanctioned, No of Projects Administrative Approval, No of Projects Work Order Issued and Geo tagging (Before, During, Complete). 

· If someone click on Project Initiated, then the respective person will view the Project Initiated List. (as Fig-03)

[image: ]
			(Fig-03)
Likewise, user can see the details for below option
· No of Projects Initiated 
· No of Projects Approved
· No of Projects Case Record Opened
· No of Projects Case Record Verified
· No of Projects Estimate Prepared
· No of Projects Technically Sanctioned
· No of Projects Administrative Approval 
· No of Projects Work Order Issued
· No of Projects Physical Progress Not Started
· No of Projects Physical Progress Started
· No of Projects Physical Progress Completed


[bookmark: _Toc172380445]6 Process Flow
1-Project Creation
2-Open Case Record
3-Verify Case Record
4-Preparation of Estimation
5-Technical Sanction of Estimation
6-Administrative Approval of estimation
7- Generation of Work Order

8-Execution
9-Take Measurement
10- Prepare Bill

11-Check/test check Measurement
12-Verification of Bill
13-Approval of Bill
14-Disbursement of Payment
15-Asset Creation
PPMS Modules
1-Project Creation
District User
Block User
Upload Sanction Letter
2-Open Case Record
BDO User
DA User
Assign Development Assistant for case record preparation



Prepare the case record (Order sheet, Land report & upload supporting document



3-Verify Case Record
BDO User
Verify Case Record by verifying (Order sheet, Land report & upload supporting document)



Assign J.E for Estimation Preparation



State User



Estimation Engine
4-Preparation of Estimation
J.E User
Estimation Measurement



Add /Edit/Delete New Measurement



View Analysis



Copy existing Measurement Unit 



Provide Carriage Details
· Provide Kilometer
· Select SoR Place
· Provide Additional Royalty Details with Royalty (Amount)





Estimation Abstract



Measured Quantity



Analysis Rate per unit



SoR Place
SoR Period
Manage Basic Rate
Manage Analysis Rate
Manage Miscellaneous Rate
Analysis wise Calculation
Manage Conveyance Rate
Manage Royalty Rate
Manage Convertible Unit
Assigned J.E selects Activity for Estimation Preparation



Concrete
R.C.C. Work
Reinforced Brick Work
Masonry Brick Work
Masonry Stone Work
Flooring
Painting
Plastering
Roofing
Wood Work
Road Work
Site Clearance
Dismantling
Other Building Items
Special items for irrigation works
Pile Foundation
Iron Work
Well Sinking
Bridge Works
Miscellaneous

Type of Work
Cell Calculation



Auto save Features



Unit Conversion



Admin need to activate the SoR Period for the current SoR date with all revised material rates
Master
Manage Specific Code Rate
· Number
· Length
· Breadth
· Depth
· CF







5-Technical Sanction of Estimation
J.E (0-3L)
A.E.E (3L<10L)
A.E.O (10L<1Cr)

S.E (1Cr<4Cr)
TS Authority does the Technical Sanction by checking the Estimation Measurement



6-Administrative Approval of Estimation
BDO (0-10L)
Chairperson PS (10L<20L)
Collector (20L<1Cr

State User (>1Cr)
AA Authority does the Administrative Approval by checking the Estimation Amount 



7-Generation of Work Order
BDO 
BDO will generate the work order
If the chair person doesn’t act within 7day, the system will automatically forward the file to BDO (10<20L)





8-Execution
J.E
J.E Upload geo tag photo before initiation, during execution and Completion photo through mobile application
 
9-Take Measurement
J.E
System fetches estimations measurement
 
User can perform the operation like Add, Edit, and Delete of Measurement
 
User provide MB Details
 
10-Prepare Bill
J.E
Capture Measurement Quantity
 
Capture Analysis Rate from abstract cost of Estimation
 
Provide Addition & deduction Component rate
 
Generate DPR
11-Check / Test check Measurement (<10L) (>10L)
A.E.E (<10L)
A.E.O (>10L)
Cross checked each individual Measurement
 
12-Verification of Bill
Head Clerk
Account Officer
13-Approval of Bill
BDO (0-2L)
Chair Person PS (>2L)
Approved Bill
 
14-Disbursement of payment
Cashier
Do payment through IFMS
 

[bookmark: _Toc172380446]7. Block User 

· For web access, go to https://ppms.odisha.gov.in/, enter your credentials (Mobile Number and Password/OTP) to get into your account.Click here for Login
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(Fig-04)


· After click on Login (as Fig-04), user need to do Sign in by entering the Mobile Number and Password/by using the OTP.
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For OTP
For Password
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3






 
     (Fig-05)
· Marked 1: User need to put the Username.
· Marked 2: User need to put the Password.                 (As Fig-05)               
· Marked 3: Click on Sign in for entering into the account.





· For OTP Login (As Fig-06) follow below instructions:
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1

3
2








(As Fig-06)               

· Marked 1: User need to put the Mobile No.
· Marked 2: User need to put OTP.
· Marked 3: Click on Sign in for entering into the account.










· After entering to the account Block User redirect to the Dashboard (As Fig-07) page.

[image: ]











                                                    (Fig-07)               

· When user click on each option, they can able to view the project lists that are Initiated, Approved, Case Record Opened, Case Record Verified and able to know the status of the projects.



· If user click on Project Initiated, (As Fig-08) user can able to see the projects lists like below:






[image: ]User can able to see the lists like this for rest of the options present in Dashboard
















                                              (Fig-08)               
[bookmark: _Toc172380447][image: ]7.1 BDO responsible for Entry New Project 
[image: ]Click on File






Entry of New Work allow user to add new project



                  (Fig-09)                                                      (Fig-09-A)               

· After clicking File (As Fig-9), its showing Entry of New Work (As Fig-09-A).
· After clicking Entry of New Work (As Fig-09-A), it’s now asking user to add new project (As Fig-09-B).
                    
[image: ][image: ]










                                                 (Fig-09-B) 
· Now user can add new project by providing the necessary details. (Fig-09-B).


[image: upload SL3.png]



Project code

                                               (Fig-10)
· New project created that user can see under Project Listing. (As Fig-10).
· Click on the project code to view (As Fig-11).




[bookmark: _Toc172380448]7.2 For Uploading Sanction Letter:

· User needs to follow below steps for uploading the Sanction Letter. (As Fig-11).

[image: ]

[image: SL pop up4.png]



[image: SL pop up4.png]
                 (Fig-11)                                         (Fig-11-A)


[image: susses pop up5.png]



					(Fig-11-B)                                          



· User upload sanction letter (As Fig-11-A), BDO user also have provision to provide Remark in Remark section as shown (As Fig-11-B).
· After clicks on submit it successfully forwarded as shown (As Fig-11-B).

[bookmark: _Toc172380449]7.3 BDO User- Assign Developmental Assistant for case record Preparation

· Now BDO User can assign DA for preparing case record by following below steps. File -> Approved Work Received from Higher Level -> View (As Fig-12-A).

[image: ][image: ]
            (Fig-12-A)[image: 7.png]                                      (Fig-12-B)



(Fig-12-C)

· User need to click on Approved Work Received from Higher Level, below that View option enables user to see the Project Details List as (As Fig-12-B).
· After that user able to View created Project Info as shown (As Fig-12-C).
[image: ][image: 8.png]
 








                       (Fig-12-D)                                                   (Fig-12-E)

[image: 10.png]



[image: 9.png]






                            (Fig-12-F)                                     (Fig-12-G)
	

· User clicks on assign (As Fig-12-D) to view assign developmental assistant list. If user will click on the Project details (As Fig-12-E) Button, which will lead to open assigned for case record preparation (As Fig-12-F). Here select DA officer for assign. And clicks on submit button.

· After successful completion a pop up will be displayed as shown (As Fig-12-G).

[bookmark: _Toc172380450]8. DA User- Prepare case record (Land Report)

· DA user can prepare the land report by following,

[image: ]   [image: ]
(Fig-13-A)                                                              (Fig-13-B)
[image: ]

Click on Prepare





Click on that to Generate Project Land Report
Click here to Prepare

· After clicking on Land report, that’s showing prepare.
· If we click on prepare, Project code will display.
· After click on project code, Generate Project Land Report will display.



	



[image: 12.png]







[image: 13.png]



Click here to Generate


                     (Fig-13-C)                                                        (Fig-13-D)                                                              



· After clicking on generate button it will show project land report successfully generate as shown in the picture. (As Fig-13-D).
[bookmark: _Toc172380451]8.1 DA User- Prepare case record (Order Sheet)

· [image: ]DA user can prepare the order sheet by following.
[image: ]
        (Fig-14-A)                                                             (Fig-14-B)
	Click on File -> Order Sheet -> Prepare


· After getting Project Prepare List user need to click on Project Code shown (As Fig-14-B) to get the Prepare Order Sheet shown (As Fig-14-C).
Editable

[image: ]
Click on Save button

                                          (Fig-14-C)
· Users are able to edit the Prepare Order Sheet if they so choose.
· Now user need to click on Save (As Fig-14-C) which will lead to Prepare Order Sheet added successfully that shown (As Fig-14-D).

[image: 16.png]





                                        (Fig-14-D)

	

[bookmark: _Toc172380452]8.2 DA User- Prepare case record (Upload Supporting Document)

· DA user can prepare the Miscellaneous Document by following,
[image: ][image: ]   User need to click on Upload to get Project Miscellaneous List as (Fig-15-B)

              (Fig-15-A)                                   (Fig-15-B)
· After selecting Miscellaneous Document, the DA user clicks Upload (As Fig-15-A). 
· After clicking "Upload," the project code will appear.
· Now, click on Project Code shown (As Fig-15-B) which open a new page allow user to Upload Project Document.


[image: 18.2.png]


[image: 20.png]




              (Fig-15-C)                                                               (Fig-15-D)

· User can Choose File to upload and able to Add also.
· After clicking user able to added Project document successfully as shown (Fig-15-D).
· User can edit and delete the document. (Fig-15-C).

[bookmark: _Toc172380453]8.3 DA User- Forward case record to BDO
· DA user can forward by following,
[image: 21.png] 



  Click on Project Code
User need to click on Send Case Record

                                              (Fig-16-A)Click on Forward


· The user must click Send Case Record (As Fig-16-A) before they can see the Forward button, which displays Project Assigned. Clicking the Project Code to view Forward pop up(As-Fig-16-B).

[image: 22.png][image: 23.png]
       (Fig-16-B)                                            (Fig-16-C)	

· User can write Remarks after that need to click on FORWARD, so that Project forwarded to BDO successfully. (As Fig-16-B).

Editable

[image: 32.png]9. BDO User- Verify Case Record (Order Sheet)
[image: 31.png]         





Click on it which will open Order Sheet

(Fig-17-A)                                                        (Fig-17-B)	
[image: 34.png]
[image: 33.png]
   (Fig-17-C)                                                          (Fig-17-D)	
· If user clicks on order sheet(Fig-17-A), user will see the order sheet list.
· If user will click on the project code, which will lead to open (Fig-17-B) new page, if clicks on verify order sheet it will be show verify alert pop up. (Fig-17-C).
· If you click on ok, it will be showing project order sheet successfully verify. (Fig-17-D).
Editable


9.1 BDO User Verify Land Report:
[image: 36.png][image: 35.png]Verify Land Report







   (Fig-18-A)                                                         (Fig-18-B)

[image: 38.png][image: 37.png]


	
(Fig-18-C)                                                            (Fig-18-D)

· If user clicks on land record, user will see the land record list. (Fig-18-A).
· If user will click on the project code (Fig-18-A), which will lead to open new page(Fig-18-B), if clicks on verify land report it will be show verify alert pop up as shown (Fig-18-C).
· If you click on ok, it will be showing project land report successfully verify as shown (Fig-18-D).






[bookmark: _Toc172380456]9.2 BDO User- Verify Case Record (View Supporting Document)
[image: 39.png]
[image: 40.png]
	



Project Code

(Fig-19-A)                                                                   (Fig-19-B)Click here to add
Click on Misc. Document

	                [image: 41.png]
                                              (Fig-19-C)



· User need to click on Misc. Document to view the Project Miscellaneous Document List. (Fig-19-A).
· After that user need to click on project code (Fig-19-A) to upload project document as shown (Fig-19-B).
· Successfully clicking on Submit there a new notification come out as Project document added successfully as shown(Fig-19-C). 

[bookmark: _Toc172380457]9.3 BDO User- Assign Work Estimate J.E
· BDO user can assign work for Estimate.
[image: 45.png]
                                                              (Fig-20-A)Click on Assign for Estimate



	
[image: ][image: ]Departmental

    
    (Fig-20-B)					(Fig-20-C)

· When user click on Assign for Estimate (As Fig-20-A), it redirects to project list. When user click on respective Project Code (Fig-20-B) it allows user to Estimate.
· After clicking on Submit It Successfully assigned to JE as shown in the picture No.3(Fig-20-C).


[bookmark: _Toc172380458]10. J.E User- Prepare Estimate

· Can be done in following ways,Click on Estimation

[image: ]


Click on Projects




Click on the project Code



					(Fig-21-A)

· User need to click on Estimation, below click on Projects to view.
· The Project Details List should appear when the user clicks on Projects.
· After that click on Project detail code page will come as shown below.
		
	
                        1-Enter Proposed Duration to Complete the Work
2-Enter Expected Outcome

[image: ]3-Choose the required Unit from the Dropdown

f4-Upload Drawings as jpg/jpeg/png/pdf (Max 1 MB)







[image: ]5-Upload Location Map as jpg/jpeg/png/pdf (Max 1 MB)


6-Upload Worksite Photo (Before) as jpg/jpeg/png/pdf (Max 1 MB)



7-Upload Query as jpg/jpeg/png/pdf (Max 1 MB)



8-Edit based on user requirements


9-Here you can save it





(Fig-21-B)

· The Work's Proposed Duration (1) can be entered by the user.
· The User can enter an expected Outcome (2).
· The user can select the necessary unit (3) from the dropdown menu.
· User need to upload all the required Supporting Documents Drawing (4), location map (5), worksite photo (6) and Query (7) to proceed.
· The report (8) can be edited by the user according to their needs.
· When user click on Save (9) on Project Details tab it automatically forward to Prepare Estimate tab.
E



View specific rates


Prepare the estimate



[bookmark: _Toc172380459][image: C:\Users\rinku\Desktop\PPMS\04062024\1.png]10.1 J. E User- Prepare EstimateA                    B                C


1-Edit
2-Duplicate
3-Delete


D




                                                             (Fig-22-A)
· The estimate can be prepared (C) by the user. 
· The user can view all measurement by clicking on specific rates(D). 
· The items can be edited and deleted (E) by the user.
· The user can copy the measurement (E)
[image: C:\Users\rinku\Desktop\PPMS\04062024\2.png]                                           (Fig-22-B)Check box




· [image: C:\Users\rinku\Desktop\PPMS\04062024\3.png]The user has the option to either select or search the items. 
                                                           (Fig-22-C)      Ok Button

· The user has the option to check the box and click "OK." [image: C:\Users\rinku\Desktop\PPMS\04062024\4.png]Delete measurement

Add measurement

Unit section


                                                               (Fig-22-D)

· Fill out all the necessary fields like Description, length, breath, depth and CF.
· User can add measurement and delete measurement.
· And choose the unit from the drop-down menu before saving it.

                                                                   

[image: C:\Users\rinku\Desktop\PPMS\04062024\5.png]

[bookmark: _Toc172380460]


                                                                (Fig-22-E) Save

Carriage distance



[image: C:\Users\rinku\Desktop\PPMS\04062024\6.png]




Save


                                                               (Fig-22-F)
· The user must click on the carriage distance (As Fig-22-E) button to display the (As Fig-22-F).
· Quarries and KM can be entered by the user and saved.








10.2 J. E User- Make Abstract

· Abstract can be done in following ways, Make Abstract

DPR


[image: C:\Users\rinku\Desktop\PPMS\04062024\9.png]User can select lump sum or percentage


[image: C:\Users\rinku\Desktop\PPMS\04062024\10.png]Total amount display here

Save



                                       (Fig-23-A)
[image: C:\Users\rinku\Desktop\PPMS\04062024\12.png]


                                         (Fig-23-B)
· When a user clicks DPR, the Details Project Report is displayed.
· Lump sum or percentage can be chosen by the user to control the estimated balance.
· Once everything is filled out, save (As Fig-23-A) it.
· When we save it, a confirmation window will appear; if you select "yes," (As Fig-23-B) it will be stored.
[bookmark: _Toc172380461]10.3 Verify the estimation:


· User need to click on Estimation > Verify > View

[image: ]




                                              (Fig-24-A)                                                               Click here to Verify

 
[image: ]



                                             (Fig-24-B)  
· Now after putting the Remarks, user can Verify. (As Fig-24-B).
[image: ]


                                                       (Fig-24-C)  

· Now it’s Successfully verified and forwarded for A.E.E   approval (As Fig-24-C).

[bookmark: _Toc172380462]10.4 TSA User- Technical Sanction

· Now Technical Sanction Authority user does the Technical Sanction.
Criteria for Technical Sanction:
Amount                               User
0-3L                                    JE
3-10L                                 AEE
10-50L                               AEO
50L-more                           SE
· Here, the project amount is 5L, so now AEE responsible for Technical Sanction.

AEE user
· Before going to technical sanction AEE have authority to Revert the Estimation.
[image: ](Fig-25-A)  Now AEE user click on Estimation then below that Inbox so click on that

· When you click on the estimation, the Project Details List should appear if you click on the inbox. 
[image: C:\Users\rinku\Pictures\Screenshots\Screenshot (155).png]                                                                 (Fig-25-B)  Project Details Code


· After that you can see the Project Detailed Code (Fig-25-B) so click on the respective project.

[image: C:\Users\rinku\Desktop\PPMS\04062024\12.png]






[image: C:\Users\rinku\Desktop\PPMS\04062024\13.png]







                                      (Fig-25-C)Revert

· Users have the option to revert (Fig-25-C) the estimation if they so want. 
                Click on View Estimate

[image: C:\Users\rinku\Desktop\PPMS\04062024\17.png]
                                                           (Fig-25-D)
· [image: C:\Users\rinku\Desktop\PPMS\04062024\19.png]User can view the estimate. Click on View Abstract

(Fig-25-E)
· User can view the Abstract.Click on View Analysis

[image: C:\Users\rinku\Desktop\PPMS\04062024\18.png]
                                                (Fig-25-F)

· User can view the Analysis.
        Estimate revert: -Click on View Estimate

[image: C:\Users\rinku\Desktop\PPMS\04062024\12.png][image: C:\Users\rinku\Desktop\PPMS\04062024\13.png]
                                                       (Fig-25-F)Click here for revert




· By clicking on Inbox user able to see Project Details Code (Fig-25-A) by following.
· The Estimate Revert (Fig-25-F) will be displayed whenever the user clicks on the Project Details Code.
· The project will be reverted when the user clicks on Estimate Revert.



[image: ]1. Click on Estimation


	3. Click on Project Code
2. Click on Inbox to view the Project Details List




                                                (Fig-26-A)

· Now user will see the below screen after clicking on Project Code(Fig-26-A).User can see Project Details, Estimate, Abstract and able to View Analysis

[image: ]
By clicking on View user able to view all the uploaded supporting documents







 
                                                (Fig-26-B)
· Here user view project details after clicking on Project Details tab now user will click on View Estimate(Fig-26-B),


[image: ][image: ][image: ]
Here user can view Item of Work
User can revert the estimation here

[image: ][image: ]Click here to revert









Here user can view total bill amount



                                           (Fig-26-C)

· Now user need to click on view analysis to view the analysis screen.
[image: ]










[image: ]





[image: ]Here user can get total bill amount

                                             (Fig-26-D)
· Now, user will click on Update to Edit Estimate List,
· User need to follow: Estimation>Update.






[image: ]3. Click on Project Code
2.Click on Update
1. Click on Estimation

                                              (Fig-27-A)

· Now click on Update to edit the estimate details,

[image: ]User can edit the estimation here

[image: ]Click here to update the changes
Estimation reverts here
View Abstract
Click on Carriage Distance to edit 
Here is the Estimation amount

                                                                           (Fig-27-B)

· Now click on Edit Abstract to edit the abstract details,

[image: ]Here user can make the changes in addition (+) and subtraction (-) to make the total billing amount balance

[image: ]
Estimation reverts here
Total billing amount







                                                (Fig-28-A)
· Here user can make the changes in addition (+) and subtraction (-) to make the total billing amount balance.
· User can see Total and Grand Total Amount (Fig-28-A).





· Now time for Technical Sanction,



· AEE user need to click on Estimation below that click on Technical Sanction, now click on view and select the respective Project Code.Click on the Estimation

[image: ]Click on Project Code
Click on View
Now click on Technical Sanction

                                                 (Fig-28-B)

· After that enter the Remarks, then click on Sanction Estimation,

[image: ]
                                     	(Fig-28-C)

· After that user will get a Success notification,
[image: ]
				(Fig-28-D)
[bookmark: _Toc172380463]11. A.E.E User- Verify Estimation

· Now A.E.E User need to verify the estimation by following ways, Estimation>Verify>View.
[image: AEE verified.png]Click on Project Code

                                                      (Fig-29-A)Enter the Remarks


	[image: AEE verified and send.png][image: forward sussesfully.png]Click here for verify

             (Fig-29-B)                                    (Fig-29-C)





· Now after Logged In A.E.E user need to click on Estimation. Under estimation there is a verify option so user need to click on verify and below verify there is an option called view. After clicking on view user now get the screen as Estimate Verify List.
· From the list user need to click on respective Project Code to Verify and Send as shown in the picture No.2
· Now after giving the Remarks, user can click on Verify which leads to Successfully verified and forwarded as shown in the picture No.3.

[bookmark: _Toc172380464]12. BDO User- Administrative Approval
Criteria: -

· 0-10L-BDO
· 10-20L-Chairperson
· 20-50 AA done by Collector
· 50L more- AA done by Principal Secretary

Here the amount is 5L so AA done by BDO
BDO Login






[image: ]1
2
3

                                                                    (Fig-30-A)
· User need to click on Estimation below that click on Administrative Approval. Now, user can see Estimate Administrator Approved List. Click on respective Project Code. Follow the sequence 1-3.

Now, user can enter the Remarks,Now click on Approve

 [image: ]
                       (Fig-30-B)
· Now, user will get a Success Notification,

[image: ]
                (Fig-30-C)
· If the project is more than 10L then BDO user will Verify it as shown below:
[image: ]2
1

                                 (Fig-31-A)
· User need to click on Estimation, below that click on Verify if the project is more than 10L.

[bookmark: _Toc172380465]12.1 BDO User- Assign for Execution

· [image: ]Before doing the Work Order, user need to do the Execution.

4
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3


                                        (Fig-31-B)



· User need to click on File the click on Case Record below that click on Assign for Execution. Then after display of Project List click on the respective Project Code. Follow the sequence 1-4. 

[image: ][image: ]                   (Fig-31-D)Click on Submit
Enter Remarks
Select Officer

	      (Fig-31-C)                                            
            
· Select Officer and enter the Remarks then click on Submit. After that get a notification as Success.
[bookmark: _Toc172380466]12.2 BDO User- Generate Work Order

· Follow the below steps to Generate Work Order, follow 1-5
5
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                                   (Fig-32-A)
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                                               (Fig-32-B)
Editable document


· User need to click on File, then go to Work Order.
· After that user need to click on Generate, as a result user will get a new screen called Work Order Generate List as shown in the picture No. A
· Then user need to click on respective Project Code to view the Work Order. Now user need to click on Generate & Download.
· If the project is above 10L that should be verify by BDO.








[bookmark: _Toc172380467]

13. J.E User- Apply for Billing
· J.E user need to apply for billing. Click on Project Billing>Apply Bill.

[image: ]Click here to View Project Info
Click on Take Measurement

                                                        (Fig-33-A)Click here to add measurement

[image: C:\Users\rinku\Desktop\PPMS\04062024\20.png]
Click here to delete measurement






                                                                       (Fi g-33-B)
· To display the take measurement (as Fig-33-B) tab, click on take measurement (as Fig-33-A).
· The user fills up all the essential fields after clicking add and save (As Fig-33-C) it.
· And the user has the option to delete.
[image: C:\Users\rinku\Desktop\PPMS\04062024\22.png]  



    
Here we search items 
Fill all the required field and save it

                                               (Fig-33-C) 
[image: C:\Users\rinku\Desktop\PPMS\04062024\23.png]Select all check box 
Ok 

[image: C:\Users\rinku\Desktop\PPMS\04062024\24.png]                                                 (Fig-33-D)Save


                                                  (Fig-33-E)
[image: C:\Users\rinku\Desktop\PPMS\04062024\25.png]
Ok 


                                                 (Fig-33-F)                                                  
· The user clicks the "all" check box, selects ok (As Fig-33-D), and proceeds to search through the objects.
· After save user can edit the Measurement,

[image: ]
                                                 (Fig-34-A)                                                  
Click here for Prepare Bill


· Now user need to click on Prepare Bill.
· User can Prepare the and edit the measurement.User can view the Description of Work, quantity, unit, rate, amount and action


[image: ]User can do the addition if user wants to add more amount in total bill amount

                                               Select Lump Sum/Percentage

[image: ]Grand total bill amount
_ indicates deduction if user want deduct the amount from total bill amount

[image: ]Upload bill
Select Yes/No

                                                     (Fig-34-B)
[image: C:\Users\rinku\Desktop\PPMS\04062024\26.png]



                                                    (Fig-34-C)

· The Details Project Report (DPR) is available for download by the user.
· The user completes all required fields and submit button.
· If the user selects "yes" in the confirmation pop-up, it will save.
[image: ]                                                   (Fig-34-C)Forward

· When a user clicks the "forward" button, higher authentication is reached.
· After that Click on Forward,
[image: ]




                                                    (Fig-34-D)
· Now, enter the Remarks and Forward.

· Get a Notification, forwarded to AEE!
[image: ]


                                                    (Fig-34-E)

· The user will successfully forward it if they click "ok."


[bookmark: _Toc172380468]14. A.E.E User- Verify Billing (Check Measured)

· AEE responsible for verify the pending bill.

· Click on Project Billing>Verify Pending Bill, then select respective project name.

[image: ]Edit Measurement
View Bill
View Measurement
Select Project Name

[bookmark: _Toc172380470]Bill Flows
Revert Bill
Verify Bill

                                                (Fig-35-A)
· Here you can get the information such as user View Measurement, view bill, edit measurement, revert bill, verify bill, and bill flows.

· After identifying the project name user need to click on Verify Bill.

[image: ]Enter the remarks and click on Forward

                         (Fig-35-A)
· AEE can do the Check Measure by following ways, click on view measurement,

[image: ]










Click on View Measurement

                                                           (Fig-35-B)
 


· Now AEE can check measure as shown below:
[image: ]AEO done the TEST CHECK

                                               (Fig-35-C
AEE can CHECK MEASURE here.















[bookmark: _Toc172380471]15. Section Officer User- Verify Billing

· Section Officer user need to clicks on the “Verify Pending Bill” sub-menu of Project Billing menu for verifying the pending bill.
· Project Billing>Verify Pending Bill>Then select the respective project name.


[image: ]Know the Bill Flows

Verify Bill
Revert Bill
View Bill
View Measurement

                                       (Fig-36-A)




· Here you can get the information such as user View Measurement, view bill, edit measurement, revert bill, verify bill, and bill flows.


· After identifying the project name user need to click on Verify Bill.

· Enter the remarks and click on Forward

[image: ]

                                          (Fig-36-B)
· Now, bill successfully verified & approved.


[image: ]
	
                                       (Fig-36-C)


· When SO click on verify there is a new page appear where SO can add and deduct the component to manage the bill amount.




[image: ]View Bill

                                  (Fig-37-A)1




[image: ]_ indicate the deduction from final bill amount
+ where addition done in the bill amount
2

[image: ][image: ]
Total Amount

Select Yes/No

Click here to Update




(Fig-37-B)
                                                    (Fig-37-B)

[bookmark: _Toc172380472]16. Accounts Officer User- Verify Billing

· Accounts Officer user need to clicks on the “Verify Pending Bill” sub-menu of Project Billing menu for verifying the pending bill.


· Click on Project Billing Then Verify Pending Bill
1

[image: ]View Measurement
View Bill
Revert
2
Bill Flows
Verify Bill


                                                       (Fig-38-A) 
· [image: ]Click on Verify Bill




                                                       (Fig-38-B)




· Enter the remarks and forward.



· Now, bill successfully verified & approved.



[image: ]

                                                   (Fig-38-B)


· When AO user click on View Bill, there will be a page appear where user can add and subtract component to manage the bill amount.
[bookmark: _Toc172380473][image: ]



1
View Bill


                                                   (Fig-38-B)


[bookmark: _Toc172380474][image: ]+ where addition done in the bill amount










_ indicate the deduction from final bill amount
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[image: ]Click here to Update

Select Yes/No
Total Amount




[bookmark: _Toc172380475]17. BDO User- Verify Billing 

· BDO user need to clicks on the “Verify Pending Bill” sub-menu of Project Billing menu for verifying the pending bill.

1






                                                     (Fig-38-C)

[image: ]Revert
Verify Bill
View Bill
View Measurement
Bill Flows
2

                                                   (Fig-38-C)
· Click on Verify Bill.


[image: ]






                                                   (Fig-38-D)

· Enter the remarks and forward.

· Now, bill successfully verified & approved.




[image: ]

                                                   (Fig-38-E)
[bookmark: _Toc172380476]18. Cashier User- Verify Billing

· BDO user need to clicks on the “Verify Pending Bill” sub-menu of Project Billing menu for verifying the pending bill.

1

[image: ]Bill Flows
Verify Bill
Revert
View Bill
View Measurement
2

                                                   (Fig-39-A)


· Click on Verify Bill.
[image: ]


                                                 (Fig-39-B)
· Enter the remarks and forward.

· Now, bill successfully verified & approved.

[image: ]
                                                   (Fig-39-C)
[bookmark: _Toc172380477]19. Cashier User- Generate Bill

[image: ]














                                                 (Fig-40-A)
· User will click on the “Generate Bill” button, which will lead to open Bill page.






[bookmark: _Toc172380478]20. Reports

· Users can Prepare Handover and Completion Doc by following the below steps.

[bookmark: _Toc172380479]20.1 Prepare Handover

· Follow the steps 1-3.
[bookmark: _Toc172380480][image: ]
1

Click on Prepare Handover


3
2





                                                 (Fig-40-B)


· After clicking on Prepare Handover user will get an editable handover report,
[image: ]Click here to Save

                                                 (Fig-40-C)

[bookmark: _Toc172380481]20.2 Completion Doc

· Can be done in following ways, follow 1-3.
[image: ]

1

Click on Completion Doc

3
2






                                                 (Fig-40-D)




· After clicking on Completion Doc user will get a Completion Certificate,


[image: ]
                                         (Fig-40-E)

[bookmark: _Toc172380482]21. Case Record Report

· User can view the reports and documents related to the project.
· Click on Estimation Then File Status then select on the respective Project Code.
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2


                                                 (Fig-40-F)
· Now user can get the Project Info,



[image: ]



	



                                                 (Fig-40-G)

[image: ]Click on Project All Document

                                                 (Fig-40-H)
· Now user can view the document list.
If user select the box here then together all document will select so user able to download all document simultaneously


[image: ]User can download here
View the document here
Individual download can be done by select the box one by one


                                                 (Fig-41-A)
· When user click on View, user can view the respective document.


[image: ]
                                                 (Fig-41-B)

· When user will click on they can able to download the document.

[bookmark: _GoBack]Thank you
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Project Code : OD/362/3460/119598/407474/00000145

Name of the Work *

Testl122334455
Proposed Duration to Complete the Work * Expected Outcome * Unit*
1Month v 2Days v 100 Inch
Estimate Report * Supporting Documents
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= Worksite Photo (Before) *
REPORT

ChooseFile  No file chosen
Category Of Project-Road/CC Road

‘Work code - OD/362/3460/119598/407474/00000145Estimated Cost : Rs 500000 Jpglipeg/.png/.pdf (Max1M8)

Query *

Name of the work : Test1122334455 Choose File | No file chosen

The estimate for construction/ repair/ improvement of Test1122334455 at Village

Dasapur, G.P. Andhrua has been prepared considering the lead of filing sand Jpglipeg/.png/.pdf (Max 1M8)
from ___kms, coarse sand from ____kms, granite product from ____kms,

__ bricksfrom ___kms, cement from ___kms &rod from ___kms

distance.

This is a framed / load bearing structure building with plinth area of the building is
sft/ sqm, following provisions are made in the estimate.
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Test PPMS 003
0D/362/3460/119615/407768/00000005

Add Specification + .BE

specification *

Speci

I items for irrigation works(AR0201a) : Excavation of any approved type of sail in an approved borrow area by mechanical means
into and transportation by mechanical means and unloading the soil within an initial lead of Ikm on a properly prepared and

scientifically approved surface including spreading and leveling the earthin 225 cm layers to make ready for watering and compaction with
sheen foot rollers and dozers but excluding waterina and compaction in dams and dvkes for all heiohts including consfruction. maintenance. |/

Measurements Details
Carriage Details
Total Quantity : 6.66667
Deduction Quantity: 0

Net Total Quantity : 6.66667
Say @ 6.66667/Cum : 0.188779/Cft
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SPEC DESCRIPTION

Fillng foundation and plinth with sand well watered and rammed including cost,
conveyance, royalty, taxes of all materials, labours and T &P required for the work etc.
complete and as per direction of Engineer-in charge.

Earth work in slushy soil (in watter upto 0.6m depth requiring the aid of pans and
vessels) within 50m. initial lead and 1.5m initial lift as per the direction and specification
of the Deparment.

Extra lead of 25m or part there of over the initial lead of 50m for earth work in all kinds of
embankment androad works and ordinary earth work in general (Ist Extra lead 50m to
75m)

Extralift of 1.5m or part there of over the initial lft of 15m in all kinds of embankments
‘and road works and ordinary earthwork in general (ist extra lft of 1.5m to 3.0m)

Earth work in hard soil or gravelly sl in embankment, roads etc. within 50m initial lead
and 15m initial it including rough dressing and breaking clods to maximum scm to
7cm and laying in layers not exceeding 0.3m in depth and as per specification
‘approved by the Department alongwith proper compaction with PRR. including hire
‘and running charges of PR R. (section measurement to be taken on the finished

AcTION

o
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of steel including cost, convenience, royalty, taxes of all materials, labour and T&P
required for the work etc. complete and as per direction of Engineer-in charge. (375mm
dia and 9.0 meter long)

single under reamed pile foundation 300 mm dia and 5.0 metre long with RCC M20
using 12mm size black hard granite (Hand broken) stone chips including cost of boring
but excluding cost of MS./Tor steel and labour charges for cutting, bending and binding
of steel including cost, convenience, royalty taxes of all materials, labour and T&P
required for the work etc. complete and as per direction of Engineer-in charge. (300mm
dia and 5.0 meter long)

single under reamed pile foundation 300 mm dia and 8.5 metre long with RCC M20
using 12mm size biack hard granite (Hand broken) stone chips including cost of boring
but excluding cost of M./ Tor steel and labour charges for cutting, bending and binding
of steel including cost, convenience, royalty taxes of all materials, labour and T&P
required for the work etc. complete and as per direction of Engineer-in charge. (300mm
dia and 8.5 meter long)

Supplying, fitting & fixing of Mild steel and put up for frames & shutters of Doors and
indows fixing in position with cost, conveyance, taxes of all materials, labours and T &
P required for the work etc. as per direction of Er ~charge.

jineer-ir

(Delineator) Hazard Marker conforming to IRC:79 (New miscellaneous Materials) and as.
per direction of Engineer-in charge.
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Carriage Details

Total Quantity : 54
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(CON026) Cement

Material SOR Place * Name of Quarry Total kM * Rate

BRM340 KHORDHA v abed 5 24787

(CON0D2) Screened and washed sharp sand for mortar

Material SOR Place * Name of Quarry Total kM * Rate
BRM028 KHORDHA v abed 0 3am

(CONOD1) Granite Stone broken metal 40mm. (Crusher broken)

Material SOR Place * Name of Quarry Total kM * Rate

BRM044 KHORDHA v abed 50 86191

e
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‘Special tems for iigation works : AR0201a (Excavation of any approvedtype of siln an approved borrow area by mechanical means loading nto and
transportation by mechanical means and uploading the soil within aninital lad o ) - xcavaion of any approved typs of ol i an approved borrow
areq by mechanical means loading i and tansportation by mechanical maans and unloading the sl within an nftial Iead of fkm on a propery preparsd! .
1 ond scientifcally approved surfacs including spreading and veiing the sarth n 225 cm ayars to maks ready for watering and compacton with shesp foot | DISSTT0 16463808 oaczmosz
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2 Broken) metal nclucing laying i ayers o excescding 200 mim n depth, ramrming, compacting o proper thickness watering and curing for proper parod with | 0906138 saes0iss | arzasoossnass

st conveyance, royaty, eres of allmoterics Iabour and T&Prequired for tha werk ot.complet and s pe direction of Engineer-in charge. e
ron Work: ARIF04 (rom Doors and windowsfixing)  Suppying fiting & ing of i stss and put up o rames & shters of Doors and windows fiing in . .
positon with cost conveyance, e of ol mataricls labosrs and T . P requirefo he work et s pr dection of Enginaer-in-charge. 054 | Qunkal | Madniecssoses | F002007ITTUE
TOE ssisasssossy
Transperency Board (4) @ [ " o

rovison orE1werk (+) @ Solct Type of Charge v o




image64.png
Ot Unforasean tams i any a2 per actust () @

oo
setoct Tyt crarge
oo
PR——— Selet Ty ot charge
oo
PR——— select Tyt charge
Frovisin or P work (+) @ SelectType of Charge o
. o0
Consguney ()0 camarc Soect Typo ot crarge
. o0
R — camarc Soect Typo ot crarge
oo
e select Tyt charge
[





image65.png
Confirm!

Are you sure, you want to go ahead with this?

oo




image66.png
@ AMPPMS

C 3 Ms Priyanka Patra
AT & sl
[E oashboard
Estimate Verify List

Estimation v

o Projects
show|10 ©Jentries I
o Actual
© Verify PROJECT
PRosECT sroster cone TveEor | scHeMe | prostct OUCT | cormaTen | woeoF sancrion | sancrion
o NAmE vRoJECT | NAME | CATEGORY cost | exccurion | Awouwr | bate | terree

cATEGORY

Technical Sanction src

62/345 N a0 MW 10-07-
1 Testas  0D/362/3450/119599/407522/00000040 Grantin  COWork  Causeway 500000  Department 500000
File Status. Work G 2024





image67.png
Verify And Send x

Remarks *





image68.png
RN EEESESSS BB
Success |

Successfully verified and forwarded for AEE
approval

oK





image69.png
(8 Dpashboard

8
8

Estimation
Inbox
Update
Verify
Technical Sanction

File Status

Geo-Tagging

Project Billing




image70.png
Project Details List

B ccoramaina
[ pree— >





image71.png
View View
Abstract | Analysis

View Estimation Project | Project

st Dotails

Test PPMS 003
0D/362/3460/119615/407768/00000005

tem Of Work

Special items for irrigation works (AR0201a) : Excavation of any approved type of soil in an approved borrow area by mechanical means loading into
‘and transportation by mechanical means and unloading the soil within an initial lead of Tkm - Excavation of any approved type of soil in an approved
borrow area by mechanical means loading into and transportation by mechanical means and unloading the sl within an initial lead of Tkm on a
properly prepared and scientifically approved surface including spreading and leveling the earth in 22.5 cm layers to make ready for watering and

compaction with sheep foot rollers and dozers but excluding watering and compaction in dams and dykes for all heights including construction,
maintenance, watering and lighting of haul road and borrow area, etc. complete as per the direction of Engineer-i
be taken on the finished compacted section under OMC condition).

charge. (measurement of the fill to

sino. | catecony pscarnon | wammor | uwors | aneaon m- auanmry | oepucrion

‘Ground Floor 1000 2000 3000 0250 65667

Total Quantity: 6.66667 Cft (Cubic Foot) 0188779 Cum (Cubic Meter)
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add Charge

tem Of Work

Iron Work (AR1704) :Iron Doors and windows fixing - Supplying, fitting & fixing of Mild steel and put up for frames & shutters of Doors and windows fixing
in position with cost, conveyance, taxes of all materials,labours and T &P required for the work st s per direction of Engineer

-charge.

Ground Floor 1000 2000 2000 3000 3000 54000
Total Quantity: 54 g (Kilo Gram) 054 qntl (Quintal)

Estimation Revert
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Test ABC
0D/362/3460/119615/407768/00000025

tem Of Work

Earth Work (AROTIS) : Filling foundation and plinth with sand well watered and rammed - filling foundation and plinth with sand well watered and
rammed including cost, conveyance, royalty, taxes of all materials, labours and T & P required for the work etc. complete and as per direction of

Engineer-in charge.
Ground Floor 5000 5000 5000 5000 2000 1250000
Totol Quantity: 1250 Cft (Cubic Foot) 35396 Cum (Cubic Meter)
Carriage Code Carriage Description Material Code
conooz sand BRMO2S

Material Description SOR Place Name of Quarry
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Test ABC
'0D/362/3460/119615/407768/00000025

DESCRIPTION OF WORK QUANTITY | UNIT | RATEIN(RS) | AMOUNT (Rs.)

\g foundation and plinth with sand well watered and
n and piinth with sand well watered and rammed including

1 35396 a4158772 1501345310712
cost, conveyance, royalty, taxes of all materials, labours and T & P required for the work Meter
etc. complete and as per direction of Engineer-in charge.
Concrete : AR0303 (Coment concrete (1:3:6) with 4 cm. Crusher Broken hard granite
metal) : Cement concrete (1:3:8) with 4 cm. hard granite(Crusher Broken) metal

,  including laying n layers not exceeding 300 mm n depth, fGMMIng, ComPacting o ¢ Cuble g
proper thickness, watering and curing for proper period with cost conveyance, royalty, Meter

taxes of all materials, labour and T&P required for the work etc. complete and as per
direction of Engineer-in charge.

Earth Work : AROT22cai (3rd depth of 1.5m -2 times initial rate + 2% times ift): 3rd e
3 depth of 15m ~2 times initil rate + 24 times lft (Earth work n Hard soil | Gravelly Soilin oe1 L4 342188 4092910668
‘open well excavation with lead upto 50m for 100cum)
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Project | project View View View
Test ABC
0D/362/3460/119615/407768/00000025

tem of Work

Earth Work (AROTIS): Filling foundation and plinth with sand well watered and rammed including cost, conveyance, royaity, taxes of all materials, labours
and T &P required for the work etc. complete and as per direction of Engineer-in charge.

‘Sub-item of Work

\g foundation and plinth with sand well watered and rammed

FARTICUAR i _MME

a) specific Rate Details
'BRMO029: Sand for filing and road blin 100 1cum 5619 5619 0
LRO02: Female mulia 1238 perday 352 435072 0

b) Carriage Rate Deta

'BRMO029: Sand for filing and road blinding 100 1cum 27601 27601 0




image76.png
&3 A\PPMS

(8 osnboara

Estimation v

o Inbox
o Update

o Verity

o Technical Sanction

o Fiestatus

Geo-Tagging

Project Billing >

Project Details List

PROJECT NAME

PROJECT CODE

Tvee oF
PROJECT

SCHEME | PROJECT
NAME | CATEGORY

PROJECT
sus-
caTeGORY

ESTIMATED
cost

¢« g

MoDE OF
ExECUTION

search

sancTioN
AMOUNT

SaNCTION
DaTE

injon Biswal

saNCTION
LeTTER

1 Test0099123456

Showing 1to 1 of 1 entries

src
Grantin  Building
Aid

Market
Complex

300000

Department

300000

19-07-
2024





image77.png
Project Details projectList ZEISLELINN view Estimate | View Abstract | View Analysis Estimate Cover Previe

Project Code : OD/362/3460/119598/407474/00000056

Name of the Work

Test0099123456
Proposed Duration to Complete the Work Expected Outcome Unit
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Carriage Code Carriage Description
CONoOI Stone products
Material Description SOR Place
Granite Stone broken metal 40mm. size (Crusher broken) KHORDHA
total KM Rate
a 276.01
add Charge
0
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Carriage Code

CON026

Material Description

Cement

total KM

add Charge

Carriage Code

CCON002

Material Description

Screened and washed sharp sand for mortar

total KM

add Charge

Carriage Description
cement (Other way)
SOR Place
KHORDHA
Rate

24787

Carriage Description

sand
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Rate

289.03

Material Code
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Royalty charge
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Royalty charge

4025




image80.png
Test0099123456
0D/362/3460/119598/407474/00000056

Item Of Work
Earth Work (AR0108) : extra lift of 1.5m to 3.0m - Extra lift of 1.5m or part thereof over the initial lift of 1.5m in all kinds of embankments and road works and ordinary earthwork in general.(Ist extra lift of 1.5m to

3.0m)
sLNo. CATEGORY DESCRIPTION NUMBER OF LENGTH BREADTH DEPTH cF QUANTITY DEDUCTION
1 Ground Floor fhweghdwen 4000 5000 4000 5000 4000 1600000 -
1600 Cft (Cubic Foot) 453069 Cum (Cubic Meter)

Item Of Work

Concrete (AR0303) : Cement concrete (1:3:6) with 4 cm. Crusher Broken hard granite metal - Cement concrete (1:3:6) with 4 cm. hard granite(Crusher Broken) metal including laying in layers not exceeding
300 mm in depth, ramming, compacting to proper thickness, watering and curing for proper period with cost conveyance, royalty, taxes of all materials, labour and T&P required for the work etc. complete and

as per direction of Engineer-in charge.

sLNo. CcATEGORY DESCRIFTION NUMBER OF LENGTH BREADTH DEPTH cF QuaNTITY DEDUCTION
1 Ground Floor jhugi 4000 4000 4000 4000 4000 1024000 -
Total Quant ; )
Quant 1024 Cft (Cubic Foot) 28,9964 Cum (Cubic Meter)
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Test0099123456
0D/362/3460/119598/407474/00000056 Gonerate PR

Earth Work : AROI08 (extra lift of 1.8m to 3.0m) : Extra lit of 16m or part thereof over the initial lift of 16m in all kinds of embankments and roed oo 0 Cubic o o N
works and erdinary earthwaork in general (1at extra lift of L5m to 3.0m) Meter

Concrete : ARO303 (Coment concrete (1:3:6) with 4 cm. Crusher Broken hard granite metal) : Cement concrete (1:36) with 4 cm. hardl
granite(Crusher Broken) metal including laying in layers not exceeding 300 mm in depth, ramming, compacting to proper thickness, watering cubie
and curing for proper period with cost conveyance, royalty, taxes of all materials, labour and T&P required for the work etc. complets andas 20500 jorey | 478943207758 138676.20829434

per diraction of Engineer-in charge.

Totat 139536.69616605
Transparency Board (+) @ * Add Lump Sum ~ 2 =
Provision for £l work (+) @ Select Type of Charge ~ oo
survey investigation quality control ste (+) @ Select Type of Gharge - @D
Other Unforeseen items if any as per actual (+) Select Type of chorse - 2D

@

Contigeney (+) @ Select Type of Charge ~ 000
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Test0099123456
0OD/362/3460/119598/407474/00000056

Item of Work
Earth Work (AR0108): Extra lift of 1.5m or part thereof over the initial ift of 1.5m in all kinds of embankments and road works and ordinary earthwork in general.(Ist extra lift of 1.5m to 3.0m)

Sub-Item of Work
extra lift of 1.5m to 3.0m

RATE AMOUNT

PARTICULAR QUANTITY uNIT

a) specific Rate Details

41 Per day 352 14432 0

LROO1: Male mulia

Total Amount (a+b+c)

14432
Total 65T (a) ®
LABOUR CESS @ 1% (+) R
Grand Total -

Say For Unit 1(Grand Total/100) R
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Item of Work

Concrete (AR0303): Cement concrete (1:3:6) with 4 cm. hard granite(Crusher Broken) metal including laying in layers not exceeding 300 mm in depth, ramming, compacting to proper thickness, watering and
curing for proper period with cost conveyance, royalty, taxes of all materials, labour and T&P required for the work etc. complete and as per direction of Engineer-in charge.

Sub-Item of Work

Cement concrete (1:3:6) with 4 cm. Crusher Broken hard granite metal

PARTICULAR QUANTITY uNIT RATE AMOUNT esT
a) specific Rate Details

LRO25: Mason 018 Per day aa2 7956 0

LRO02: Female mulia 14 Per day 352 4928 0

LROOI: Male mulia 25 Per day 352 880 0
BRM340: Cement 229 1Qnt. 573.44 13131776 367.689728
BRMO028:: Screened and washed sharp sand for mortar 048 1cum 6258 300384 0
BRMO044: Granite Stone broken metal 40mm. size (Crusher broken) 096 1cum. 99525 955.44 0

b) Carriage Rate Details
BRM340: Cement 229 1Qnt. 24787 5676223 0
BRMO028:: Screened and washed sharp sand for mortar 048 1cum 28903 1387344 0

BRMO044: Granite Stone broken metal 40mm. size (Crusher broken) 0.96 1Cum. 276.01 2649696 0
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Total Amount (a+b+c)

Total GST (a)

LABOUR CESS @ 1% (+)

Grand Total

Say For Unit 1(Grand Total/1)

437432223

367.689728

47.42011958

4789.43207758

4789.43207758
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Edit Estimation Edit Estimate

Test0099123456
0OD/362/3460/119598/407474/00000056

Item1
Parent Name * spec Code

Earth Work v AR0IOB v
Select Code

Spec Decription

Extra lift of 1.5m or part there of over the initial lft of 15m in all kinds of embankments and road works and ordinary earthwork in general.(Ist extra lift of 1.5m to 3.0m)

SLNO. | DESCRIPTION NUMBER OF LENGTH BREADTH DEPTH cF QuANTITY REMARKS DEDUCTION COMPONENT AcTION

1 fhweghc 4 5 4 5 4 1600

Total Quantity: 1600 cft v 45.3069 Cum

Carriage Details
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Spec Decription

Cement concrete (1:3:6) with 4 cm. hard granite(Crusher Broken) metal including laying in layers not exceeding 300 mm in depth, ramming, compacting to proper thickness, watering and curing for
proper period with cost conveyance, royalty, taxes of all materials, labour and T&P required for the work etc. complete and as per direction of Engineer-in charge.

DESCRIPTION NUMBER OF LENGTH BREADTH DEPTH cF QuANTITY REMARKS DEDUCTION COMPONENT AcTION

1 jhugij 4 4 4 4 4 1024

1024 cft M 28.9964 cum

Add Remarks based on your changes *

Estimated amount is : 139536.69616695

E

+ Add More

o~
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DESCRIPTION OF WORK QuanTiTy RATEIN (RS) | AMOUNT (RS.)
| Earth Work: ARO108 (extrallift of 1.5m t0.3.0m) : Extra lft of 15m or part thereof over the initial lft of 1.5m in all kinds of embankments and 10ad e oo Cuble oo 60407879508
works and ordinary earthwork in general.(Ist extra lift of 1.5m to 3.0m) Meter
Concrete : ARO303 (Cement concrete (1:3:6) with 4 cm. Crusher Broken hard granite metal) : Cement concrete (1:3:6) with 4 cm. hard
,  gronite(Crusher Broken) metal including laying in layers not exceeding 300 mm in depth, ramming, compacting to proper thickness, watering o qocy CUDIC  ong i pee an ey
and curing for proper period with cost conveyance, royalty, taxes of all materials, labour and T&P required for the work etc. complete and as Meter
per direction of Engineer-in charge.
Total:

139536.69616695

Transparency Board (+) @

Add Lump Sum M 2 2
Provision for El work (+) @ select Type of Charge - 0.00
survey investigation quality control etc (+) @ Select Type of Charge o 0.00
Other Unforeseen Items if any as per actual (+) Select Type of Charge o 0.00

@
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